
EXTERNAL INDEPENDENT REVIEWS

• REVIEW
– OECM Organizes the Reviews
– Contractors and sub-contractors
– Independent Cost Estimate
– Mission Need
– Validation
– Project Management and Control System
– Review by OECM Prior to CD-2
– Range: General to Specific
– Verifies Readiness


